

Pre-Construction Update

California Incline Project

By: City of Santa Monica, Public Works Department, Civil Engineering Division

To: Santa Monica Neighborhood Associations, Boards, Commissions



Agenda

California Incline Project

10 minutes

Q&A

15 minutes

California Incline Bridge Replacement



California Incline Bridge Replacement



Schedule Update

January 27, 2015

Construction contract awarded

Late February/Early March

Detour work starts

30 day construction notifications sent

Late March/Early April

Close the Incline

Duration: 12-14 months

Completion before summer 2016

Public Outreach

Residents & Business Owners

- Seascape article, March edition
- Citywide mailer to be sent late February
- Attend community & stakeholder meetings

Motorists/Commuters

- Outreach to Malibu, Ventura Co., Valley
- Message Boards installed late February

Press & Media

- Press release in late February

Public Outreach

Communications Tool Box



Public Outreach

Communications Tool Box

OPEN
During Construction

Support Your Community
Shop Local this Holiday Season!

WEST COUNTY CONNECTORS
22 405 605
Got Connected

Construction Helpline
(800) 724-0353

For closure & detour information
www.octa.net/westcounty

PLAN AHEAD

I-5 / ORTEGA HIGHWAY
INTERCHANGE
IMPROVEMENT PROJECT

**CONSTRUCTION
STARTING EARLY 2013**

To receive project updates, visit our website and sign up for our mailing list.

ortegainfo@dot.ca.gov {Like us on Facebook} **Ortega Interchange Project**

ortega.dot.ca.gov {Follow us on Twitter} **@OrtegaHighway**


Caltrans Public Information Office
(949) 724-2000

Keeping You Moving




California Incline Closure (Detour Map)



 **CALIFORNIA INCLINE** - (Closed in both directions for 12 - 14 months)

DETOUR ROUTES

 **INBOUND TRAFFIC** (Continue past the incline and use Moomat Ahiko Way to access Downtown Santa Monica)


 **OUTBOUND TRAFFIC** (Use Lincoln Blvd. to the I-10 to access northbound PCH)

Coordination with Other Projects

Project	Completed	On-going
Moomat Ahiko Way	September 2014 (1 week ahead of schedule)	
Olympic Dr.	From Ocean Ave. to 4 th St.	
LA Sewer Project		Two month overlap, traffic signage to be coordinated
Esplanade		All work at intersections of Ocean, Main, and 4 th to be done after hours

The city has scheduled other projects in downtown following Incline re-opening

Q&A



California Incline

